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Barbara just in case you did not get this earlier
__________________________________
Carl Bolden
Remedial Enforcement First Coordinator
Superfund Technical Enforcement Branch
U.S. Environmental Protection Agency
Region 6
Dallas, Texas
214-665-6713 (ph)
214-665-6660 (fax)
 bolden.carl@epa.gov
 
----- Forwarded by Carl Bolden/R6/USEPA/US on 01/08/2008 09:21 AM -----

Barbara
Nann/R6/USEPA/US 

01/02/2008 03:38 PM

To Carl Bolden/R6/USEPA/US@EPA

cc

Subject Fw: Draft Agenda

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue 
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov
----- Forwarded by Barbara Nann/R6/USEPA/US on 01/02/2008 03:38 PM -----

Garyg
Miller/R6/USEPA/US 

01/02/2008 11:44 AM

To Gustavo Chavarria/R6/USEPA/US@EPA, John
Hepola/R6/USEPA/US@EPA, Sam
Coleman/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Mark
Peycke/R6/USEPA/US@EPA

cc

Subject Fw: Draft Agenda

Folks,

Gulfco's proposed agenda for the 1/16 is attached;

mailto:CN=Carl Bolden/OU=R6/O=USEPA/C=US
mailto:CN=Barbara Aldridge/OU=R6/O=USEPA/C=US@EPA


a few comments -

1. construction completion speed-up was contingent on several things,
including

if ground water contamination hasn't moved deeper - but recent
samples show it has moved deeper, so deeper ground water
sampling is needed & ground water remedial action component
may need to be more extensive than just monitoring.
if soil & sediment contamination is below the risk range - but all
sediment sample results & human health/eco risk assessments
not done yet.

2.   speed-up can be done without re-opening order negotiation - can just revise
schedule.

3.   if everything else fell into place, then doing a removal (for tanks, buried
drums, etc.) would help get a construction complete - however, the need for
more ground water sampling essentially rules out finishing in 08, so the removal
could be done with the rest of the remedial actions selected in the ROD.

4.  EPA HQs (Tracey Hopkins) believes there are re-development options instead
of partial-delisting - I will discuss this with Melissa Friedman when she returns
next week.

One final FYI - Gulfco folks met with TCEQ (Allen Batcheller & Stan Eden) on last
Friday 12/28/07 on division of site north & south & VCP.

Any comments from anyone?

Thanks,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/02/2008 08:47 AM -----

"Eric Pastor"
<eric.pastor@pbwllc.com> 

12/31/2007 02:40 PM

To Garyg Miller/R6/USEPA/US@EPA

cc

Subject Draft Agenda

Hi Gary –

 



Attached is a first cut at an agenda for our meeting on Jan. 16.  As I mentioned,
please review this draft and let me know what you think next week.

 
Thanks.

 
Eric Pastor
Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, Texas 78664
(512) 671-3434
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